
Project Name Project Milestone AO Project 
Deadline

Actual Completion 
Dates

Project Status

CSO 060 GI Project ‐‐‐ ‐‐‐ Prior to 1/1/2014 Complete. 

Construction Start 3/17/2014 2/24/2014 Complete
Completion Date 9/2/2014 5/9/2016 Complete
Operations/ Optimization (RTC) 9/3/2014 – 9/3/15 10/1/2016 Complete

Construction Start 3/17/2014 2/24/2014 Complete
Completion Date 9/2/2014 5/6/2016 Complete
Operations/ Optimization (RTC) 9/3/2014 – 9/3/15 10/1/2016 Complete

Construction Start 3/17/2014 2/24/2014 Complete
Completion Date 9/2/2014 5/9/2016 Complete
Operations/ Optimization (RTC) 9/3/2014 – 9/3/15 10/1/2016 Complete

Bird/Lang RTC 
Projects 

Bird RTC Project 

Lang RTC Project 

Phase I Projects 
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Project Name Project Milestone AO Project 
Deadline

Actual Completion 
Dates

Project Status

Engineering Start 3/18/2014 Prior to 1/1/2014 Complete
Engineering Completion 3/18/2015 6/10/2015 Complete
Notice to Proceed 3/18/2015 Projected to be Completed During Next Reporting 

Period; See 4.1
Substantial Completion 3/18/2017
Engineering Start 3/18/2014 Prior to 1/1/2014 Complete
Engineering Completion 3/18/2015 4/3/2015 Complete
Notice to Proceed 3/18/2015 7/8/2015 Complete
Substantial Completion 3/18/2017 6/22/2016 Complete
Engineering Start 3/18/2014 Prior to 1/1/2014 Complete
Engineering Completion 3/18/2015  6/10/2015 Complete
Notice to Proceed 3/18/2015 Project awarded 5/11/16; Scheduled to be 

complete in October 2017;  See 4.1
Substantial Completion 3/18/2017
Engineering Start 3/1/2014 Prior to 1/1/2014 Complete
Engineering Completion 3/18/2015 4/20/2015 Complete
Notice to Proceed 3/1/2014 Prior to 1/1/2014 Complete
Substantial Completion 3/18/2017
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ 4/20/2015 Complete
Notice to Proceed ‐‐‐ 9/8/2015 Complete
Substantial Completion 3/18/2017 12/16/2015 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion 3/18/2015 4/20/2015 Complete
Notice to Proceed ‐‐‐ 9/8/2015 Complete
Substantial Completion 3/18/2017 12/16/2015 Complete

CSO No. 026 Sewer 
Separation

CSO No. 026 RTC 
Structure

Foundation Projects 
Foundation 1 ‐ 
Smith Street 
Storage 

SPP 331 
Optimization

SPP 180 
Optimization

Foundation 2 ‐ SPP 
Optimization (20 
projects)
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Project Name Project Milestone AO Project 
Deadline

Actual Completion 
Dates

Project Status

Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ 1/20/2014 Complete
Notice to Proceed ‐‐‐ 5/30/2014 Complete
Substantial Completion 3/18/2017 8/4/2014 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ 4/3/2015 Complete
Notice to Proceed ‐‐‐ 7/8/2015 Complete
Substantial Completion 3/18/2017 12/21/2015 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ 4/3/2015 Complete
Notice to Proceed ‐‐‐ 7/8/2015 Complete

Substantial Completion 3/18/2017 12/21/2015 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ 4/20/2015 Complete

Notice to Proceed ‐‐‐ 9/8/2015 Complete
Substantial Completion 3/18/2017 12/16/2015 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Notice to Proceed ‐‐‐ Prior to 1/1/2014 Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete
Engineering Start ‐‐‐ 3/1/2014 Complete
Engineering Completion ‐‐‐ 11/25/2014 Complete
Notice to Proceed ‐‐‐ 3/1/2015 Complete

Substantial Completion 3/18/2017 8/6/2015 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Notice to Proceed ‐‐‐ Prior to 1/1/2014 Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete

SPP 122 
Optimization

SPP 163 
Optimization

SPP 217 
Optimization

SPP 318 
Optimization

SPP 036 
Optimization

SPP 165 
Optimization

SPP 097A 
Optimization
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Project Name Project Milestone AO Project 
Deadline

Actual Completion 
Dates

Project Status

Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ 4/4/2014 Complete
Notice to Proceed ‐‐‐ 7/25/2014 Complete
Substantial Completion 3/18/2017 11/3/2014 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Notice to Proceed ‐‐‐ Prior to 1/1/2014 Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Notice to Proceed ‐‐‐ Prior to 1/1/2014 Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ 4/20/2015 Complete
Notice to Proceed ‐‐‐ 9/8/2015 Complete
Substantial Completion 3/18/2017 12/16/2015 Complete
Engineering Start ‐‐‐ 1/1/2014 Complete
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2017
Engineering Start: ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Notice to Proceed ‐‐‐ Prior to 1/1/2014 Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete
Engineering Start: ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ 3/27/2014 Complete
Notice to Proceed ‐‐‐ 6/16/2014 Complete
Substantial Completion 3/18/2017 12/12/2014 Complete

 This project is on hold pending the results of post‐
construction monitoring.  

SPP 001 
Optimization

SPP 342B 
Optimization

SPP 341A 
Optimization

SPP 336A 
Optimization

SPP 335B 
Optimization

SPP 165A 
Optimization

SPP 178 
Optimization
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Project Name Project Milestone AO Project 
Deadline

Actual Completion 
Dates

Project Status

Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Notice to Proceed ‐‐‐ Prior to 1/1/2014 Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Notice to Proceed ‐‐‐ Prior to 1/1/2014 Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Notice to Proceed ‐‐‐ Prior to 1/1/2014 Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete
Engineering Start 3/18/2016 8/9/2016 Ongoing
Notice to Proceed 3/18/2017
Engineering Completion 3/18/2023
Substantial Completion 3/18/2024
Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024
Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024
Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024

Hertel South In‐
Line Storage

Hertel Northeast In‐
Line Storage

SPP 211 
Optimization

SPP 283 
Optimization

SPP 183 
Optimization

Foundation 3  ‐ 
Remaining RTC 
(14 sites)

Hertel Northwest 
In‐Line Storage
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Project Name Project Milestone AO Project 
Deadline

Actual Completion 
Dates

Project Status

Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024
Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024
Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024
Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024
Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024
Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024
Engineering Start ‐‐‐ 8/9/2016
Engineering Completion ‐‐‐ Projected to be Completed During Next Reporting 

Period
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024

North Bailey In‐
Line Storage

Kay In‐Line Storage

East Ferry In‐Line 
Storage

South Bailey In‐
Line Storage

Roslyn In‐Line 
Storage

Colorado In‐Line 
Storage

Bird East In‐Line 
Storage
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Project Name Project Milestone AO Project 
Deadline

Actual Completion 
Dates

Project Status

Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024
Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024
Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024
Engineering Start ‐‐‐
Engineering Completion ‐‐‐
Notice to Proceed ‐‐‐
Substantial Completion 3/18/2024
Engineering Start 3/18/2015 Prior to 1/1/2014 Complete
Engineering Completion 3/18/2017
Notice to Proceed 3/18/2016 On hold; See 4.2.
Substantial Completion 3/18/2018
Engineering Start 3/18/2028
Engineering Completion 3/18/2030
Notice to Proceed 3/18/2030
Substantial Completion 3/18/2032

Engineering Start 3/18/2015 On hold; See 4.3.
Engineering Completion 3/18/2019
Notice to Proceed 3/18/2017
Substantial Completion 3/18/2022

Montgomery CSO 
Line Storage

Fillmore North In‐
Line Storage

Gibson CSO Line 
Storage

Amherst Quarry 
Off‐Line Storage

Foundation 4  ‐ 
Hamburg Drain 
Optimizations 

Foundation 4  ‐ 
Hamburg Drain 
Storage 

WWTP
WWTP 
Improvement 
Project Alternative 
C2
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Project Name Project Milestone AO Project 
Deadline

Actual Completion 
Dates

Project Status

Engineering Start 3/1/2014 Prior to 1/1/2014 Complete
Engineering Completion 3/18/2016
Substantial Completion 3/18/2018
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete

Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete

Substantial Completion 3/18/2018 See LTCP Appendix 12‐
3. Complete

Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐
Substantial Completion 3/18/2018
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐
Substantial Completion 3/18/2018
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Substantial Completion 3/18/2018 7/25/2014 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Substantial Completion 3/18/2018 4/23/2015 Complete

Engineering Start ‐‐‐ Prior to 1/1/2014 Complete

Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Substantial Completion 3/18/2018 12/1/2014 Complete
Engineering Start ‐‐‐ 4/30/2014 Complete
Engineering Completion 4/20/2015 Complete
Substantial Completion 3/18/2018
Engineering Start ‐‐‐ Prior to 1/1/2014
Engineering Completion ‐‐‐
Substantial Completion 3/18/2018

Fillmore Avenue 
Porous Parking 
Lots and Green 
Lots

Ohio Street

2014‐2018 
Demolitions

Green 1 ‐ Pilot 
Projects – 267‐
acres of GI control   
 2001‐2013 
Demolitions

Allen Street

Green Infrastructure Projects 

PUSH Blue Projects

Carlton Street 
Porous Asphalt

Kenmore Avenue

Green infrastructre will no longer be implemented 
as part of the Allen Street streetscape project due 
to site constraints.
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Project Name Project Milestone AO Project 
Deadline

Actual Completion 
Dates

Project Status

Engineering Start ‐‐‐ Prior to 1/1/2014 Complete

Engineering Completion ‐‐‐ 3/19/2014 Complete

Substantial Completion 3/18/2018 12/1/2016 Complete

Engineering Start ‐‐‐ Prior to 1/1/2014 Complete

Engineering Completion ‐‐‐ 6/3/2015 Complete

Substantial Completion 3/18/2018

Engineering Start ‐‐‐ 10/28/2015 Complete

Engineering Completion ‐‐‐

Substantial Completion 3/18/2018

Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ 6/8/2015 Complete
Substantial Completion 3/18/2018 12/20/2016 Only punch list items remain
Engineering Start: 3/18/2019
Engineering Completion: 3/18/2023

Substantial Completion: 3/18/2024
Engineering Start: 3/18/2023
Engineering Completion: 3/18/2028

Substantial Completion: 3/18/2029
Engineering Start: 3/18/2028
Engineering Completion: 3/18/2033
Substantial Completion: 3/18/2034

Genesee Street

Green 2 – 410 
acres of GI Control

Green 3 – 375 
acres of GI Control

Green 4 – 263 
acres of GI Control

Niagara Street 
Phase 2: Virgina 
Street to Porter 
Avenue

Niagara Street 
Phase 4: Porter 
Avenue to Ontario 
Street

Niagara Street 
Phase 1: Elmwood 
Street to Virgina 
Street
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Project Name Project Milestone AO Project 
Deadline

Actual Completion 
Dates

Project Status

Engineering Start ‐‐‐ Prior to 1/1/2014 Complete

Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete

Notice to Proceed 3/18/2014 Prior to 1/1/2014 Complete

Substantial Completion 3/18/2015 12/29/2014 Complete

Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Notice to Proceed ‐‐‐ 5/30/2014 Complete
Substantial Completion 3/18/2015 12/29/2014 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Notice to Proceed ‐‐‐ Prior to 1/1/2014 Complete

Substantial Completion 3/18/2015 5/31/2014 Complete
Engineering Start ‐‐‐ Prior to 1/1/2014 Complete
Engineering Completion ‐‐‐ Prior to 1/1/2014 Complete
Notice to Proceed ‐‐‐ 5/30/2014 Complete
Substantial Completion 3/18/2015 12/5/2014 Complete

Engineering Completion 3/18/2020
Notice to Proceed 3/18/2020
Substantial Completion 3/18/2022

Gray Projects 

SPPs 206A&B

SPP 035 

CSOs 014/15 – Erie 
Basin In‐line 
storage and 
optimization 
projects
SEE DETAILS 
FOLLOWING FOR 
SPECIFIC PROJECTS

SPP 036

CSO 013 – Satellite 
storage, 
conveyance, FM & 
PS

Engineering Start 3/18/2019
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Project Name Project Milestone AO Project 
Deadline

Actual Completion 
Dates

Project Status

Engineering Start 3/18/2019 5/15/2015 Complete; See 4.4.
Engineering Completion 3/18/2022
Notice to Proceed 3/18/2022
Substantial Completion 3/18/2026
Engineering Start 3/18/2021
Engineering Completion 3/18/2023
Notice to Proceed 3/18/2023
Substantial Completion 3/18/2024
Engineering Start 3/18/2023

Engineering Completion 3/18/2025
Notice to Proceed 3/18/2025
Substantial Completion 3/18/2027
Engineering Start 3/18/2024

Engineering Completion 3/18/2026
Notice to Proceed 3/18/2026
Substantial Completion 3/18/2029
Engineering Start 3/18/2025
Engineering Completion 3/18/2027

Notice to Proceed 3/18/2027

Substantial Completion 3/18/2030

Engineering Start: 3/18/2027
Engineering Completion: 3/18/2030
Notice to Proceed: 3/18/2030
Substantial Completion: 3/18/2034

North Relief – 
Interceptor

CSOs 010, 008/010, 
061, 004 – 
Underflow capacity 
upsizing

SPP 337 (CSO 053) 
– Satellite storage, 
conveyance, FM & 
PS

SPP 336A&B (CSO 
053) – Satellite 
storage, 
conveyance, FM & 
PS
Jefferson Avenue 
& Florida Street 
(CSO 053) – 
Satellite storage, 
conveyance and 
FM
CSO 055 – Satellite 
storage, 
conveyance, FM & 
PS
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Project Name Project Milestone AO Project 
Deadline

Actual Completion 
Dates

Project Status

Engineering Start: 3/18/2028

Engineering Completion: 3/18/2031
Notice to Proceed: 3/18/2031
Substantial Completion: 3/18/2034
Engineering Start: 3/18/2030
Engineering Completion: 3/18/2032
Notice to Proceed: 3/18/2032
Substantial Completion: 3/18/2034
Engineering Start: 3/18/2030
Engineering Completion: 3/18/2032
Notice to Proceed: 3/18/2032
Substantial Completion: 3/18/2034

CSOs 028/044/047 ‐
Satellite storage, 
conveyance, FM & 
PS

CSO 052 – Satellite 
storage, 
conveyance, FM & 
PS

CSO 064 – Satellite 
storage, 
conveyance, FM & 
PS
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