Project Name Project Milestone AO Project Actual Completion |Project Status
Deadline Dates

Phase | Projects

CSO 060 GI Project |--- - Prior to 1/1/2014 |Complete.

Bird/Lang RTC Construction Start 3/17/2014 2/24/2014 Complete

Projects Completion Date 9/2/2014 5/9/2016 Complete
Operations/ Optimization (RTC) | 9/3/2014 — 9/3/15 10/1/2016 Complete

Bird RTC Project Construction Start 3/17/2014 2/24/2014 Complete
Completion Date 9/2/2014 5/6/2016 Complete
Operations/ Optimization (RTC) | 9/3/2014 — 9/3/15 10/1/2016 Complete

Lang RTC Project  |Construction Start 3/17/2014 2/24/2014 Complete
Completion Date 9/2/2014 5/9/2016 Complete
Operations/ Optimization (RTC) | 9/3/2014 — 9/3/15 10/1/2016 Complete
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Project Name

Project Milestone

AO Project

Actual Completion

Project Status

Deadline Dates
Foundation Projects
Foundation 1 - Engineering Start 3/18/2014 Prior to 1/1/2014 |Complete
Smith Street Engineering Completion 3/18/2015 6/10/2015 Complete
Storage Notice to Proceed 3/18/2015 Projected to be Completed During Next Reporting
Period; See 4.1
Substantial Completion 3/18/2017
CSO No. 026 Sewer |Engineering Start 3/18/2014 Prior to 1/1/2014 |Complete
Separation Engineering Completion 3/18/2015 4/3/2015 Complete
Notice to Proceed 3/18/2015 7/8/2015 Complete
Substantial Completion 3/18/2017 6/22/2016 Complete
CSO No. 026 RTC  |Engineering Start 3/18/2014 Prior to 1/1/2014 |Complete
Structure Engineering Completion 3/18/2015 6/10/2015 Complete
Notice to Proceed 3/18/2015 Project awarded 5/11/16; Scheduled to be
complete in October 2017; See 4.1
Substantial Completion 3/18/2017
Foundation 2 - SPP |Engineering Start 3/1/2014 Prior to 1/1/2014 |Complete
Optimization (20 |Engineering Completion 3/18/2015 4/20/2015 Complete
projects) Notice to Proceed 3/1/2014 Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017
SPP 180 Engineering Start --- Prior to 1/1/2014 |Complete
Optimization Engineering Completion 4/20/2015 Complete
Notice to Proceed - 9/8/2015 Complete
Substantial Completion 3/18/2017 12/16/2015 Complete
SPP 331 Engineering Start --- Prior to 1/1/2014 |Complete
Optimization Engineering Completion 3/18/2015 4/20/2015 Complete
Notice to Proceed - 9/8/2015 Complete
Substantial Completion 3/18/2017 12/16/2015 Complete
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Project Name Project Milestone AO Project Actual Completion |Project Status
Deadline Dates
SPP 036 Engineering Start -—- Prior to 1/1/2014 |Complete
Optimization Engineering Completion 1/20/2014 Complete
Notice to Proceed - 5/30/2014 Complete
Substantial Completion 3/18/2017 8/4/2014 Complete
SPpP217 Engineering Start - Prior to 1/1/2014 |Complete
Optimization Engineering Completion 4/3/2015 Complete
Notice to Proceed - 7/8/2015 Complete
Substantial Completion 3/18/2017 12/21/2015 Complete
SPP 318 Engineering Start -—- Prior to 1/1/2014 |Complete
Optimization Engineering Completion 4/3/2015 Complete
Notice to Proceed - 7/8/2015 Complete
Substantial Completion 3/18/2017 12/21/2015 Complete
SPP 097A Engineering Start --- Prior to 1/1/2014 |Complete
Optimization Engineering Completion --- 4/20/2015 Complete
Notice to Proceed - 9/8/2015 Complete
Substantial Completion 3/18/2017 12/16/2015 Complete
SPpP 122 Engineering Start --- Prior to 1/1/2014 |Complete
Optimization Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed - Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
SPP 163 Engineering Start --- 3/1/2014 Complete
Optimization Engineering Completion - 11/25/2014 Complete
Notice to Proceed - 3/1/2015 Complete
Substantial Completion 3/18/2017 8/6/2015 Complete
SPP 165 Engineering Start - Prior to 1/1/2014 |Complete
Optimization Engineering Completion --- Prior to 1/1/2014 |Complete
Notice to Proceed --- Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
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Project Name Project Milestone AO Project Actual Completion |Project Status
Deadline Dates
SPP 165A Engineering Start -—- Prior to 1/1/2014 |Complete
Optimization Engineering Completion 4/4/2014 Complete
Notice to Proceed - 7/25/2014 Complete
Substantial Completion 3/18/2017 11/3/2014 Complete
SPP 178 Engineering Start - Prior to 1/1/2014 |Complete
Optimization Engineering Completion -—- Prior to 1/1/2014 |Complete
Notice to Proceed - Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
SPP 335B Engineering Start -—- Prior to 1/1/2014 |Complete
Optimization Engineering Completion -—- Prior to 1/1/2014 |Complete
Notice to Proceed - Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
SPP 336A Engineering Start --- Prior to 1/1/2014 |Complete
Optimization Engineering Completion 4/20/2015 Complete
Notice to Proceed --- 9/8/2015 Complete
Substantial Completion 3/18/2017 12/16/2015 Complete
SPP 341A Engineering Start - 1/1/2014 Complete
Optimization Engineering Completion --- This project is on hold pending the results of post-
Notice to Proceed --- construction monitoring.
Substantial Completion 3/18/2017
SPP 342B Engineering Start: - Prior to 1/1/2014 |Complete
Optimization Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed --- Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
SPP 001 Engineering Start: - Prior to 1/1/2014 |Complete
Optimization Engineering Completion - 3/27/2014 Complete
Notice to Proceed --- 6/16/2014 Complete
Substantial Completion 3/18/2017 12/12/2014 Complete
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Project Name Project Milestone AO Project Actual Completion |Project Status
Deadline Dates
SPP 183 Engineering Start -—- Prior to 1/1/2014 |Complete
Optimization Engineering Completion -—- Prior to 1/1/2014 |Complete
Notice to Proceed - Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
SPP 283 Engineering Start - Prior to 1/1/2014 |Complete
Optimization Engineering Completion -—- Prior to 1/1/2014 |Complete
Notice to Proceed - Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
SPpP211 Engineering Start -—- Prior to 1/1/2014 |Complete
Optimization Engineering Completion -—- Prior to 1/1/2014 |Complete
Notice to Proceed - Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
Foundation 3 - Engineering Start 3/18/2016 8/9/2016 Ongoing
Remaining RTC Notice to Proceed 3/18/2017
(14 sites) Engineering Completion 3/18/2023
Substantial Completion 3/18/2024
Hertel Northwest |Engineering Start -
In-Line Storage Engineering Completion ===
Notice to Proceed -—-
Substantial Completion 3/18/2024
Hertel South In- Engineering Start -
Line Storage Engineering Completion ===
Notice to Proceed ---
Substantial Completion 3/18/2024
Hertel Northeast In-|Engineering Start -
Line Storage Engineering Completion ===
Notice to Proceed -—-
Substantial Completion 3/18/2024
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Project Name Project Milestone AO Project Actual Completion |Project Status
Deadline Dates
Bird East In-Line Engineering Start ---
Storage Engineering Completion ===
Notice to Proceed -—-
Substantial Completion 3/18/2024
East Ferry In-Line  |Engineering Start -—-
Storage Engineering Completion ===
Notice to Proceed ---
Substantial Completion 3/18/2024
Colorado In-Line Engineering Start -
Storage Engineering Completion ===
Notice to Proceed -—-
Substantial Completion 3/18/2024
North Bailey In- Engineering Start -
Line Storage Engineering Completion ===
Notice to Proceed ---
Substantial Completion 3/18/2024
South Bailey In- Engineering Start -
Line Storage Engineering Completion ===
Notice to Proceed -—-
Substantial Completion 3/18/2024
Roslyn In-Line Engineering Start ---
Storage Engineering Completion ===
Notice to Proceed ---
Substantial Completion 3/18/2024
Kay In-Line Storage |Engineering Start --- 8/9/2016
Engineering Completion - Projected to be Completed During Next Reporting
Period
Notice to Proceed -
Substantial Completion 3/18/2024

Attachment A to the Semi-Annual Status Report: March 2017
Work Completed in Current and Projection of Work to be Performed in Next Reporting Periods

6 of 12



Project Name Project Milestone AO Project Actual Completion |Project Status
Deadline Dates
Amherst Quarry Engineering Start ---
Off-Line Storage Engineering Completion
Notice to Proceed ---
Substantial Completion 3/18/2024
Fillmore North In- |Engineering Start -
Line Storage Engineering Completion ===
Notice to Proceed ---
Substantial Completion 3/18/2024
Gibson CSO Line Engineering Start -—-
Storage Engineering Completion ===
Notice to Proceed ---
Substantial Completion 3/18/2024
Montgomery CSO |Engineering Start -—-
Line Storage Engineering Completion ===
Notice to Proceed ---
Substantial Completion 3/18/2024
Foundation 4 - Engineering Start 3/18/2015 Prior to 1/1/2014 |Complete
Hamburg Drain Engineering Completion 3/18/2017
Optimizations Notice to Proceed 3/18/2016 On hold; See 4.2.
Substantial Completion 3/18/2018
Foundation 4 - Engineering Start 3/18/2028
Hamburg Drain Engineering Completion 3/18/2030
Storage Notice to Proceed 3/18/2030
Substantial Completion 3/18/2032
WWTP
WWTP Engineering Start 3/18/2015 On hold; See 4.3.
Improvement Engineering Completion 3/18/2019
Project Alternative [Notice to Proceed 3/18/2017
C2 Substantial Completion 3/18/2022
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Project Name

Project Milestone

AO Project

Actual Completion

Project Status

Deadline Dates
Green Infrastructure Projects
Green 1 - Pilot Engineering Start 3/1/2014 Prior to 1/1/2014 |Complete
Projects — 267- Engineering Completion 3/18/2016
acres of Gl control |Substantial Completion 3/18/2018
2001-2013 Engineering Start - Prior to 1/1/2014 |Complete
Demolitions Engineering Completion --- Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2018 See LTCP Appendix 12
3 Complete
2014-2018 Engineering Start --- Prior to 1/1/2014 |Complete
Demolitions Engineering Completion ===
Substantial Completion 3/18/2018
PUSH Blue Projects |Engineering Start - Prior to 1/1/2014 |Complete
Engineering Completion -
Substantial Completion 3/18/2018
Carlton Street Engineering Start - Prior to 1/1/2014 |Complete
Porous Asphalt Engineering Completion - Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2018 7/25/2014 Complete
Fillmore Avenue Engineering Start --- Prior to 1/1/2014 |Complete
Porous Parking Engineering Completion - Prior to 1/1/2014 |Complete
Lots and Green Substantial Completion 3/18/2018 4/23/2015 Complete
Lots
Ohio Street Engineering Start - Prior to 1/1/2014 |Complete
Engineering Completion - Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2018 12/1/2014 Complete
Kenmore Avenue |Engineering Start --- 4/30/2014 Complete
Engineering Completion 4/20/2015 Complete
Substantial Completion 3/18/2018
Allen Street Engineering Start --- Prior to 1/1/2014 ]Green infrastructre will no longer be implemented
Engineering Completion - as part of the Allen Street streetscape project due
Substantial Completion 3/18/2018 to site constraints.
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Project Name

Project Milestone

AO Project

Actual Completion

Project Status

Deadline Dates
Niagara Street Engineering Start - Prior to 1/1/2014 |Complete
Phase 1: ElImwood
Street to Virgina Engineering Completion - 3/19/2014 Complete
Street Substantial Completion 3/18/2018 12/1/2016 Complete
Niagara Street Engineering Start - Prior to 1/1/2014 |Complete
Phase 2: Virgina
Street to Porter Engineering Completion - 6/3/2015 Complete
Avenue Substantial Completion 3/18/2018
Niagara Street Engineering Start - 10/28/2015 Complete
Phase 4: Porter
Avenue to Ontario Engineering Completion -
Street Substantial Completion 3/18/2018
Genesee Street Engineering Start --- Prior to 1/1/2014 |Complete
Engineering Completion - 6/8/2015 Complete
Substantial Completion 3/18/2018 12/20/2016 Only punch list items remain
Green 2 -410 Engineering Start: 3/18/2019
acres of Gl Control |Engineering Completion: 3/18/2023
Substantial Completion: 3/18/2024
Green 3 -375 Engineering Start: 3/18/2023
acres of Gl Control |Engineering Completion: 3/18/2028
Substantial Completion: 3/18/2029
Green 4 — 263 Engineering Start: 3/18/2028
acres of Gl Control |Engineering Completion: 3/18/2033
Substantial Completion: 3/18/2034
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Project Name Project Milestone AO Project Actual Completion |Project Status
Deadline Dates

Gray Projects

CSOs 014/15 — Erie |Engineering Start - Prior to 1/1/2014 |Complete

Basin In-line

storage and Engineering Completion -—- Prior to 1/1/2014 |Complete

optimization

projects Notice to Proceed 3/18/2014 Prior to 1/1/2014 JComplete

SEE DETAILS

FOLLOWING FOR  [sypstantial Completion 3/18/2015 12/29/2014 Complete

SPECIFIC PROJECTS

SPPs 206A&B Engineering Start - Prior to 1/1/2014 |Complete
Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed - 5/30/2014 Complete
Substantial Completion 3/18/2015 12/29/2014 Complete

SPP 035 Engineering Start - Prior to 1/1/2014 |Complete
Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed --- Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2015 5/31/2014 Complete

SPP 036 Engineering Start - Prior to 1/1/2014 |Complete
Engineering Completion --- Prior to 1/1/2014 |Complete
Notice to Proceed --- 5/30/2014 Complete
Substantial Completion 3/18/2015 12/5/2014 Complete

CSO 013 - Satellite |Engineering Start 3/18/2019

storage,

conveyance, FM & |Engineering Completion 3/18/2020

PS Notice to Proceed 3/18/2020
Substantial Completion 3/18/2022

Attachment A to the Semi-Annual Status Report: March 2017
Work Completed in Current and Projection of Work to be Performed in Next Reporting Periods

10 of 12



Project Name Project Milestone AO Project Actual Completion |Project Status
Deadline Dates
North Relief — Engineering Start 3/18/2019 5/15/2015 Complete; See 4.4.
Interceptor Engineering Completion 3/18/2022
Notice to Proceed 3/18/2022
Substantial Completion 3/18/2026
CSOs 010, 008/010, |Engineering Start 3/18/2021
061, 004 — Engineering Completion 3/18/2023
Underflow capacity|Notice to Proceed 3/18/2023
upsizing Substantial Completion 3/18/2024
SPP 337 (CSO 053) |Engineering Start 3/18/2023
— Satellite storage,
conveyance, FM & |Engineering Completion 3/18/2025
PS Notice to Proceed 3/18/2025
Substantial Completion 3/18/2027
SPP 336A&B (CSO |Engineering Start 3/18/2024
053) — Satellite
storage, Engineering Completion 3/18/2026
conveyance, FM & |Notice to Proceed 3/18/2026
PS Substantial Completion 3/18/2029
Jefferson Avenue |Engineering Start 3/18/2025
& Florida Street  |Engineering Completion 3/18/2027
(CSO 053) -
Satellite storage, Notice to Proceed 3/18/2027
conveyance and
EM Substantial Completion 3/18/2030
CSO 055 - Satellite |Engineering Start: 3/18/2027
storage, Engineering Completion: 3/18/2030
conveyance, FM & [Notice to Proceed: 3/18/2030
PS Substantial Completion: 3/18/2034
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Project Name Project Milestone AO Project Actual Completion |Project Status
Deadline Dates
CSOs 028/044/047 {Engineering Start: 3/18/2028
Satellite storage,
conveyance, FM & |Engineering Completion: 3/18/2031
PS Notice to Proceed: 3/18/2031
Substantial Completion: 3/18/2034
CSO 052 - Satellite |Engineering Start: 3/18/2030
storage, Engineering Completion: 3/18/2032
conveyance, FM & |Notice to Proceed: 3/18/2032
PS Substantial Completion: 3/18/2034
CSO 064 - Satellite |Engineering Start: 3/18/2030
storage, Engineering Completion: 3/18/2032
conveyance, FM & |Notice to Proceed: 3/18/2032
PS Substantial Completion: 3/18/2034
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