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Bird Ave RTC 09/03/2015


Underflow capacity upsizing 3/18/2024

005 4 4 0.0 0.4 0.1 0.0 None necessary - Meets LOC

SPP Optimization Complete (prior to 1/1/2014)

SPP Optimization  3/18/2017

008 4 39 5.9 0.7 0.0 5.1 Underflow capacity upsizing 3/18/2024 2024/2034

010 4 44 14.4 2.8 0.0 11.7 Underflow capacity upsizing 3/18/2024 2024/2034

012 4 42 59.9 3.7 5.1 51.1 2034

013 4 7 27.0 1.9 3.5 21.6 Satellite Storage, conveyance, FM & PS 3/18/2022 2022/2034

061 4 10 0.4 0.0 0.0 0.4 Underflow capacity upsizing 3/18/2024 2024/2034

063 4 13 1.5 0.0 0.0 1.5 SPP Optimization (Sheridan Terrace/Swan Trunk) Complete (prior to 1/1/2014) 2015/2034

ALL Northern Relief Sewer 3/18/2026 2026
Various RTC In-line Storage Projects (6) 3/18/2024 2024

017 6 49 40.6 22.2 1.0 30.8 2034

022 6 49 2.0 0.0 0.1 1.9 2034

025 6 11 2.9 1.2 0.0 1.7 2034

SPP Optimization (Smith/Perry) 3/18/2017

SPP Opimization (Emslie/E. Eagle) 3/18/2017

SPP Opimization (Clinton/Fillmore) 3/18/2017

RTC In-line and CSO Line storage projects (4) 3/18/2024

027 6 36 72.8 8.7 0.0 64.2 SPP Opimization (Prenatt/Orlando) 3/18/2017 2017/2034

028 6 69 27.4 2.2 0.0 26.4
CSO 028/044/047 Satellite storage, Conveyance, FM & PS 

(Tops from CSO 047 west)
3/18/2034 2034

029 6 0 0.0 0.1 0.0 0.0 None Necessary - Meets LOC

032 6 0 0.0 0.0 0.0 0.0 None Necessary - Meets LOC

033 6 9 94.0 24.1 0.0 69.9 2034

049 6 0 0.0 0.0 0.0 0.0 None Necessary - Meets LOC

050 6 14 2.4 0.1 0.0 2.3 2034

051 6 4 0.0 0.0 0.0 0.0 None Necessary - Meets LOC

052 6 10 0.7 0.0 0.0 0.7 Satellite Storage, conveyance, FM & PS (S. Ogden) 3/18/2034 2034

064 6 56 14.3 4.7 2.1 8.3 Satellite storage, conveyance, FM & PS (Ohio Drain) 3/18/2034 2034

066 6 10 0.0 13.1 0.0 0.0 SPP Opimization (S Ogden/Clinton) Complete (prior to 1/1/2014) 2015

Cazenovia Creek - B 035 4 0 2.7 0.3 0.0 2.6 None Necessary - Meets LOC

037 6 13 31.1 0.6 0.0 30.6 SPP Optimization (S Legion/Meriden) Complete (prior to 1/1/2014) 2034

039 6 0 0.0 0.0 0.0 0.0 None Necessary - Meets LOC

044 6 7 9.2 0.2 0.0 9.1
CSO 028/044/047 Satellite storage, Conveyance, FM & PS 

(Tops from CSO 047 west)
3/18/2034 2034

046 6 1 0.0 0.1 0.0 0.0 None Necessary - Meets LOC

047 6 44 10.1 0.0 0.0 10.1
CSO 028/044/047 Satellite storage, Conveyance, FM & PS 

(Tops from CSO 047 west)
3/18/2034 2034

048 0 0.0 0.0 0.0 0.0 None Necessary - Meets LOC

2024/2034

Black Rock Canal

004 4 5 40.4 0.1 34.2

006 4 65

026 6 63

Table 5: LTCP Project Summary by Receiving Waterbody

Buffalo River

Cazenovia Creek - C

48.8 5.1 0.0 43.6

2024/2034

2017/2034

63.6 140.3 0.0 10.4

6.1
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6.1
014 2 4 12.9 0.0 0.0 12.8 SPP 206a/b (Village Ct/Fourth St) 3/18/2015 2015/2034

SPP 35 - 50,000 gal in-line storage Completed 5/31/2014

SPP 36 Church Street/Optimization 3/18/2017

016 2 0 0.0 0.0 0.0 0.0 Storage (60,000 gallons, Rev Foundation) Completed 2015

003 9 6 0.0 2.6 8.1 0.0 N/A None necessary - Meets LOC

011 9 41 27.5 9.4 6.8 11.8 Northern Relief Sewer 3/18/2026 2034

054 9 0 0.0 2.2 0.0 0.0 None Necessary - Meets LOC

SPP Opimization (Cornelius Creek) 3/18/2017


RTC In-line Storage Projects (3) 3/18/2024

Satellite Storage, conveyance, FM & PS (Cornelius Creek)
3/18/2034

Northern Relief Sewer 3/18/2026

SPP Optimization (Northland/Fillmore) 3/18/2017

SPP Optimization (E Delavan/Fillmore) Complete (prior to 1/1/2014)

SPP Optimization (Kensington/Fillmore) 3/18/2017

Satellite Storage, conveyance, FM & PS 3/18/2030

SPP Optimization (Northland/Masten) Complete (prior to 1/1/2014)

SPP Optimization (Hager/Florida) Complete (prior to 1/1/2014)

SPP Optimization (Humboldt) 3/18/2017

Satellite Storage, conveyance, FM & PS 3/18/2029

Satellite Storage, conveyance, FM & PS 3/18/2027

SPP Optimization (Genesee/Kearns) 3/18/2017

SPP Optimization (Sprenger/Schiller Park) Complete (prior to 1/1/2014)

RTC In-line Storage Projects (6) 3/18/2024

056 4 5 1.4 0.0 0.0 1.4 2034

057 4 0 0.0 0.0 0.5 0.0 None Necessary - Meets LOC

058 4 0 0.4 0.0 0.0 0.4 None Necessary - Meets LOC

059 4 0 3.9 1.5 0.0 2.5 SPP Optimization (Bradley/Dewitt) Complete (prior to 1/1/2014) None Necessary - Meets LOC

060 4 5 0.6 0.1 0.0 0.6 CSO 060 GI (Phase I) Complete (prior to 1/1/2014) 2015/2034

N/A Quarry N/A N/A 0.0 2.9 1.5 0.0 RTC Off-line Storage 3/18/2024 None Required

NOTE:  Where there are multiple years listed, the first year is for completion of gray projects, the second year is estimated completion for GI projects.

4.4 224.1

6.4 314.4

2030/2034

015 2 12 40.4 6.4 0.0 34.0

053 4 65

2034350.7 29.9

298.9 101.0

Scajaquada Creek

055

Niagara River

9 41

Erie Basin
2017/2034
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