
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22
LTCP Regulatory Approval

Phase 1 Projects Varies Bird/Lang RTC Projects  (see Table 11‐11)
Construction

Operations/Optimization (RTC)

Foundation Projects
CSO 016 Storage Erie Basin Completed (In‐Line Storage see Table 11‐11)

Foundation 1 Buffalo River Smith St Storage
(see Table 11‐11)

Foundation 2 Varies SPP Optimization (see Table 11‐11)
(20 projects)
(conveyance facilities)

Foundation 3 Varies Remaining RTC (see Table 11‐11)
(14 sites)

Foundation 4 Buffalo River Hamburg Drain Optimizations
(see Table 11‐11)

Buffalo River Hamburg Drain Storage
(see Table 11‐11)

Green Projects
Green Pilot Projects Varies 267‐acres of GI control (See GI Master Plan)

Construction
PCM 

Green 2 Varies 410‐acres of GI control

Green 3 Varies 375‐acres of GI control

Green 4 Varies 263‐acres of GI control

WWTP
NFA Project Niagara River Alternative C2 from NFA

Gray Projects
014/015 Erie Basin In‐line storage and optimization

(see Section 12.3)

013 Black Rock Canal Satellite storage, conveyance, FM & PS
(see Section 12.3)

North Relief Black Rock Canal Interceptor (see Section 12.3)

010, 008/010, 061, 004 Black Rock Canal Underflow capacity upsizing
(see Section 12.3)

SPP 337 (053) Scajaquada Creek Satellite storage, conveyance, FM & PS
(see Section 12.3)

SPP 336 a + b (053) Scajaquada Creek Satellite storage, conveyance, FM & PS
(see Section 12.3)

Scajaquada Creek Satellite storage, convey & FM
(see Section 12.3)

055 Niagara River Satellite storage, conveyance, FM & PS
(see Section 12.3)

028/044/047 Satellite storage, conveyance, FM & PS
(storage at Tops from CSO 47 west) 
(see Section 12.3)

052 Buffalo River Satellite storage, conveyance, FM & PS
(see Section 12.3)

064 Buffalo River Satellite storage, conveyance, FM & PS
(see Section 12.3)

Submit PCM Plan

Overall PCM
NOTES:  The BSA reserves the right to substitute projects within the same general timeframe as the projects listed in the schedule, either by implementing a project of equal cost value or one that achieves the same benefit as the original project.

Table 11‐11 and Section 12.3 refer to the BSA CSO LTCP (January 2014).

Jefferson & Florida (SPP 
170B ‐ CSO 053)

Buffalo River/ 
Cazenovia Creek‐C

Figure 3: BSA Post Construction Monitoring Plan 
LTCP Implementation Schedule
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