LTCP Implementation Schedule

Figure 3: BSA Post Construction Monitoring Plan
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Phase 1 Projects |Varies Bird/Lang RTC Projects (see Table 11-11)
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CSO 016 Storage Erie Basin Completed (In-Line Storage see Table 11-11)

Foundation 2 Varies SPP Optimization (see Table 11-11)
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(conveyance facilities)

Foundation 3 Varies Remaining RTC (see Table 11-11)

(14 sites)
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(see Table 11-11)
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Green Pilot Projects |Varies 267-acres of Gl control (See Gl Master Plan)
Construction
PCM
Green 2 Varies 410-acres of Gl control
Green 3 Varies 375-acres of Gl control
Green 4 Varies 263-acres of Gl control
WWTP

NFA Project

Niagara River

Alternative C2 from NFA

Gray Projects

014/015 Erie Basin In-line storage and optimization
(see Section 12.3)
013 Black Rock Canal Satellite storage, conveyance, FM & PS
(see Section 12.3)
North Relief Black Rock Canal Interceptor (see Section 12.3)

010, 008/010, 061, 004

Black Rock Canal

Underflow capacity upsizing

(see Section 12.3)

SPP 337 (053) Scajaquada Creek Satellite storage, conveyance, FM & PS
(see Section 12.3)
SPP 336 a+b (053) [Scajaquada Creek Satellite storage, conveyance, FM & PS

(see Section 12.3)

| Jefferson & Florida (SPP
1708 - CSO 053)

Scajaquada Creek

Satellite storage, convey & FM

(see Section 12.3)

(see Section 12.3)

055 Niagara River Satellite storage, conveyance, FM & PS
(see Section 12.3)
028/044/047 Buffalo River/ Satellite storage, conveyance, FM & PS
Cazenovia Creek-C (storage at Tops from CSO 47 west)
(see Section 12.3) _
052 Buffalo River Satellite storage, conveyance, FM & PS
(see Section 12.3)
064 Buffalo River Satellite storage, conveyance, FM & PS

Submit PCM Plan

Overall PCM
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NOTES:
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The BSA reserves the right to substitute projects within the same general timeframe as the projects listed in the schedule, either by implementing a project of equal cost value or one that achieves the same benefit as the original project.
Table 11-11 and Section 12.3 refer to the BSA CSO LTCP (January 2014).
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