Table 5: LTCP Project Summary by Receiving Waterbody

LTCP
Estimated Remaining Gray Project Completion Date
CSO | Performance i Target Gl | Gl - Demos |Gl Phase 1 - . . .
. Baseline Target Gl by Gray Projects (Estimated unless otherwise
Outfall |Criteria  (TY . by CSO by CSO by CSO
L Activations CSO (acres) noted)
Receiving Stream Activations) PCM Start Date
Bird Ave RTC 09/03/2015E
004 4 5 40.4 6.1 0.1 34.2 2024/2034
Underflow capacity upsizing 3/18/2024
005 4 4 0.0 0.4 0.1 0.0 None necessary - Meets LOC
006 4 65 488 51 0.0 436 SPP Opt!m!zat!on Complete (prior to 1/1/2014) 2017/2034
SPP Optimization 3/18/2017
008 4 39 5.9 0.7 0.0 5.1 Underflow capacity upsizing 3/18/2024 2024/2034
Black Rock Canal 010 4 44 14.4 2.8 0.0 11.7 Underflow capacity upsizing 3/18/2024 2024/2034
012 4 42 59.9 3.7 5.1 51.1 2034
013 4 7 27.0 1.9 3.5 21.6 Satellite Storage, conveyance, FM & PS 3/18/2022 2022/2034
061 4 10 0.4 0.0 0.0 0.4 Underflow capacity upsizing 3/18/2024 2024/2034
063 4 13 1.5 0.0 0.0 1.5 SPP Optimization (Sheridan Terrace/Swan Trunk) Complete (prior to 1/1/2014) 2015/2034
ALL Northern Relief Sewer 3/18/2026 2026
Various RTC In-line Storage Projects (6) 3/18/2024 2024
017 6 49 40.6 22.2 1.0 30.8 2034
022 6 49 2.0 0.0 0.1 1.9 2034
025 6 11 2.9 1.2 0.0 1.7 2034
SPP Optimization (Smith/Perry) 3/18/2017
026 6 63 63.6 1403 0.0 104  [oPP Opimization (Emslie/E. Eagle) 3/18/2017 2024/2034
SPP Opimization (Clinton/Fillmore) 3/18/2017
RTC In-line and CSO Line storage projects (4) 3/18/2024
027 6 36 72.8 8.7 0.0 64.2 SPP Opimization (Prenatt/Orlando) 3/18/2017 2017/2034
' 028 6 69 274 29 0.0 26.4 CSO 028/044/047 Satellite storage, Conveyance, FM & PS 3/18/2034 2034
Buffalo River (Tops from CSO 047 west)
029 6 0 0.0 0.1 0.0 0.0 None Necessary - Meets LOC
032 6 0 0.0 0.0 0.0 0.0 None Necessary - Meets LOC
033 6 9 94.0 24.1 0.0 69.9 2034
049 6 0 0.0 0.0 0.0 0.0 None Necessary - Meets LOC
050 6 14 2.4 0.1 0.0 2.3 2034
051 6 4 0.0 0.0 0.0 0.0 None Necessary - Meets LOC
052 6 10 0.7 0.0 0.0 0.7 Satellite Storage, conveyance, FM & PS (S. Ogden) 3/18/2034 2034
064 6 56 14.3 4.7 2.1 8.3 Satellite storage, conveyance, FM & PS (Ohio Drain) 3/18/2034 2034
066 6 10 0.0 13.1 0.0 0.0 SPP Opimization (S Ogden/Clinton) Complete (prior to 1/1/2014) 2015
Cazenovia Creek - B 035 4 0 2.7 0.3 0.0 2.6 None Necessary - Meets LOC
037 6 13 31.1 0.6 0.0 30.6 SPP Optimization (S Legion/Meriden) Complete (prior to 1/1/2014) 2034
039 6 0 0.0 0.0 0.0 0.0 None Necessary - Meets LOC
CSO 028/044/047 Satellite st , C , FM & PS
044 6 7 9.2 0.2 0.0 9.1 /044/047 Satellite storage, Conveyance 3/18/2034 2034
. (Tops from CSO 047 west)
Cazenovia Creek - C
046 6 1 0.0 0.1 0.0 0.0 None Necessary - Meets LOC
047 6 44 10.1 0.0 0.0 10.1 CSO 028/044/047 Satellite storage, Conveyance, FM & PS 3/18/2034 2034
(Tops from CSO 047 west)
048 0 0.0 0.0 0.0 0.0 None Necessary - Meets LOC
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Table 5: LTCP Project Summary by Receiving Waterbody (cont.)

LTCP
Estimated Remaining Gray Project Completion Date
CSO | Performance i Target Gl | Gl - Demos |Gl Phase 1 - . . .
. Baseline Target Gl by Gray Projects (Estimated unless otherwise
Outfall |Criteria  (TY . by CSO by CSO by CSO
L Activations CSO (acres) noted)
Receiving Stream Activations) PCM Start Date
014 2 4 12.9 0.0 0.0 12.8 SPP 206a/b (Village Ct/Fourth St) 3/18/2015 2015/2034
. . 015 5 12 404 6.4 0.0 34.0 SPP 35 - 50,000 gal |n—I|ne.st<.Jrage Completed 5/31/2014 2017/2034
Erie Basin SPP 36 Church Street/Optimization 3/18/2017
016 2 0 0.0 0.0 0.0 0.0 Storage (60,000 gallons, Rev Foundation) Completed 2015
003 9 6 0.0 2.6 8.1 0.0 N/A None necessary - Meets LOC
011 9 41 27.5 9.4 6.8 11.8 Northern Relief Sewer 3/18/2026 2034
054 9 0 0.0 2.2 0.0 0.0 None Necessary - Meets LOC
. . SPP Opimization (Cornelius Creek) 3/18/20171
Niagara River - -
RTC In-line Storage Projects (3) 3/18/2024
055 9 41 350.7 29.9 6.4 3144 Satellite St FM & PS (C lius Creek 2034
atellite Storage, conveyance, (Cornelius Creek) 3/18/2034
Northern Relief Sewer 3/18/2026
SPP Optimization (Northland/Fillmore) 3/18/2017
SPP Optimization (E Delavan/Fillmore) Complete (prior to 1/1/2014)
SPP Optimization (Kensington/Fillmore) 3/18/2017
Satellite Storage, conveyance, FM & PS 3/18/2030
SPP Optimization (Northland/Masten) Complete (prior to 1/1/2014)
053 4 65 298.9 101.0 44 94.1 SPP Opt!m!zat!on (Hager/Florida) Complete (prior to 1/1/2014) 2030/2034
SPP Optimization (Humboldt) 3/18/2017
Satellite Storage, conveyance, FM & PS 3/18/2029
Scajaquada Creek Satellite Storage, conveyance, FM & PS 3/18/2027
SPP Optimization (Genesee/Kearns) 3/18/2017
SPP Optimization (Sprenger/Schiller Park) Complete (prior to 1/1/2014)
RTC In-line Storage Projects (6) 3/18/2024
056 4 5 1.4 0.0 0.0 1.4 2034
057 4 0 0.0 0.0 0.5 0.0 None Necessary - Meets LOC
058 4 0 0.4 0.0 0.0 0.4 None Necessary - Meets LOC
059 4 0 3.9 1.5 0.0 2.5 SPP Optimization (Bradley/Dewitt) Complete (prior to 1/1/2014) None Necessary - Meets LOC
060 4 5 0.6 0.1 0.0 0.6 CSO 060 Gl (Phase |) Complete (prior to 1/1/2014) 2015/2034
N/A Quarry N/A N/A 0.0 2.9 1.5 0.0 RTC Off-line Storage 3/18/2024 None Required

NOTE: Where there are multiple years listed, the first year is for completion of gray projects, the second year is estimated completion for Gl projects.
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